

Successive Galileo Cost Estimates

Table B-1.—Chart of Galileo Cost Estimates (In 1982 dollars)

Date of cost estimate	Cost estimate	Launch date
1977 (for 1978 start)	\$455 million	January 1982
January 1980	\$650 million^a	February 1984 (orbiter)
		March 1984 (probe)
February 1981	\$695 million ^b	April 1985
February 1982	\$865 million ^c	May 1985
July 1982	\$(pending)^d	May 1985

with three-stage IUS.

%With Centaur.

cwith two-stage IUS with kick stage.

dwith Centaur.

SOURCE: Figures provided by Klein Spencer, U.S. General Accounting Office.