

**ODC - MAJOR PROJECTS
SUMMER 2009**

	MAJOR Project	What is critical for the summer of 09	Impact on campus	Project Manager/Contact Information
1	Armory Site Chemistry Building	Some enabling work that may relate to fit out	Minimal	Jim Wallace; jpwallac@; 8-9667; 609-651-2836
2	Butler College	The temporary certificate for the project is to be issued on June 1, 2009. Student occupancy in the fall of 2009. June 15 thru August 7, student and other furniture installations.	Trailers, movers, multiple installers; café set/start-up. Hardscaping and landscaping work associated with the Butler project will continue beyond the June 1 TCO date throughout the summer. This work will complete before fall occupancy. Goheen walk to the north, the service drive to the south and the new walkway west of the complex (and east of the Master's Green project) will all be affected by Butler construction activities and deliveries up until occupancy of the Butler project in August.	Bill Zahn wzahn@; 8-4932; 609 751-6607
3	Campus Club	This project should be in close out phase at the start of the summer	Little or no impact to main campus	Steve Virostko virostko@;8-5176; 609-947-36467
4	Carl Fields Center	Completion of construction and move in of staff	Anticipate minor impact to Mudd & ORFE buildings. Prospect/Olden Street parking space may need to be used for extended periods of time for deliveries.	Dale Edghill; edghill@; 8-7263; 609-273-3721
5	Chemical Engineering Lab Renovation	Equad A-wing 1st Flr. - Project CO is expected by Mid-May, close out to be complete by end of summer.	None	Sam Rozycki; srozycki@; 8-3271; 609-610-4180
6	Chemistry Enabling - RWTS		None	Sam Rozycki; srozycki@; 8-3271; 609-610-4180
7	Chemistry		None	Jim Wallace; jpwallac@; 8-9667; 609-651-2836
8	College Road Apartments	completion July 2009	none	Mary Ferlise, mferlise@; 8-0845/ 609651-5023
9	Firestone Masterplan	Commence furniture installation during June.	Installation and moving vehicles on site in June.	Sandra Saccone ssaccone@; 8-6336; 609-651-0698
10	Green Hall MRI Renovation	Green Hall - Construction to start by June 1. Phase 1 consisting of office fitout for permanent relocation of office staff to be complete by Mid-August. Phase 2 consisting of MRI fitout to start immediately after office staff relocation and be complete Mid-October	None	Sam Rozycki; srozycki@; 8-3271; 609-610-4180
11	Schoene Renovation	Guyot 211/212/219 (June - October)	None	Craig Piotrowski; cpiotrow@; 8-9235; 609-651-6298

**ODC - MAJOR PROJECTS
SUMMER 2009**

	MAJOR Project	What is critical for the summer of 09	Impact on campus	Project Manager/Contact Information
12	Stone Lab Renovation	Equad G-wing 1st Flr. - Project CO is expected by end of May, close out to be complete by end of summer.	None	Sam Rozycki; srozycki@; 8-3271; 609-610-4180
13	Streicker Bridge		Traffic on Washington Road	Jim Wallace; jpwallac@; 8-9667; 609-651-2836
14	Whig Hall Renovations	June 3 Start/September 1 occupancy; Asbestos plaster removal; Full interior renovation	Chapel Drive usage / Canon Green trench work / Utility connections to Clio/ Utility connections in McCosh walk/ New hydrant by East Pyne / Site fencing between Whig - Murray Dodge	Dave Howell; dwhowell@; 8-1330; 609-915-5872
15	Wu Wilcox Phase 4	June 3 Start / September 1 occupancy; Flooring mastic Abatement; Served/Dining Hall demolition and rebuild; Completion of exterior envelope work at roofs, service elevator shaft and garden wall; College Office temp relocation to Dillon Court West	Double and Triple Shifts / Access to Goheen walk limited / Construction deliveries to Served loading Dock / Construction cross-traffic with GBM projects in same area.	Dave Howell; dwhowell@; 8-1330; 609-915-5872

**LANDSCAPE PROJECTS
SUMMER 2009**

	LANDSCAPE Project	What is critical for the summer of 09	Impact on campus	Project Manager/Contact Information
1	Baker Lane	Completion of shoulder paving	Traffic and access on Baker Lane	Lori Jepson ljepson@; 8-8338; 609 751-3648
2	Butler Dormitory Site and Landscape	Completion of phase two: hardscape and plantings	Traffic impact on Elm drive, Access to portions of Goheen Walk.	Lori Jepson ljepson@; 8-8338; 609 751-3648
3	Butler Green	Completion of hardscape, lawn and plantings	Traffic impact on Elm drive, Access to portions of Goheen Walk.	Lori Jepson ljepson@; 8-8338; 609 751-3648
4	Dulles Garden	Redesign of paving and installation of plant material	Minimal impact to Firestone library	Lori Jepson ljepson@; 8-8338; 609 751-3648
5	Elm Drive Reforestation	Installation of remaining plants, construction of diagonal bituminous concrete walk from 200 Elm plaza to Elm Drive Baker Lane intersection	Traffic impact on Elm drive, minimal impact to campus	Lori Jepson ljepson@; 8-8338; 609 751-3648
6	Firestone Library Staff Entry/Loading Dock Modifications (project currently in planning phase)	Staff Entry and Loading Dock at Firestone Library will be affected by the possible regrading and repaving of the driveway leading to the loading dock.	Temporary shut down of Loading Dock at Firestone Library. Possible disruptions on Washington Road during repaving work.	Sandra Saccone ssaccone@; 8-6336; 609 651-0698
7	Shapiro Walk	Installation of plant material in fall. Soil Replacement and tree removal scheduled for summer.	Traffic impact to Charlton Place. Construction activity along Shapiro Walk.	Lori Jepson ljepson@; 8-8338; 609 751-3648
8	Shuttle bus stop signage	23 shuttle bus signs to be installed at various locations on campus. Most of the signs to be installed this spring remaining to be installed in summer.	Minimal impact to Campus	Lori Jepson ljepson@; 8-8338; 609 751-3648
9	Wilson Courtyard	Completion of phase two: hardscape and plantings.	Construction of courtyard has to be coordinated with the completion of phase 3 and 4 of Wu-Wilcox and restoration of Gauss courtyard. Limited access to Courtyard. Not available for summer programming.	Lori Jepson ljepson@; 8-8338; 609 751-3648

**ENGINEERING PROJECTS
SUMMER 2009**

ENGINEERING MAJOR Project	What is critical for the summer of 09	Impact on campus	Project Manager/Contact Information
Baker Lane Paving	Construction	Walk Closing	Lori Jepson ljepson@; 8-8338; 609 751-3648
Bluestone Walk - Foulke/Henry Plaza	Construction	Walk Closing	George Glahn; Gglahn@; 8-5762; 609-548-2384
Butler Hardscape	Construction	None - Inside Construction Site	Lori Jepson ljepson@; 8-8338; 609 751-3648
Chemistry Utilities	Construction	None - Inside Construction Site	Jim Wallace; jpwallac@; 8-9667; 609-651-2836
Co Gen Tank Anode Install	Parking Lot 28	Impact to Parking Lot below Plant for 2 Weeks	Bob Ortego 8-1841; 609-436-8346
Dickenson	Construction	condensate line replacement	George Glahn; Gglahn@; 8-5762; 609-548-2384
Elm Drive Restoration	Construction	Walk Closing	Lori Jepson ljepson@; 8-8338; 609 751-3648
Jadwin Gym HV Units	Shooting for Fall 09 Startup	Minor impact near DeNunzio & Caldwell Addition	Scott Sepsy 8-3934; 609-751-6537
Paving - College Road	Construction	Walk Closing	George Glahn; Gglahn@; 8-5762; 609-548-2384
Stanhope Green Paving	Construction	Walk Closing	Lori Jepson ljepson@; 8-8338; 609 751-3648
Varsity Tennis Utilities	Construction	Walk Closing and Working near pedestrians	Tim Haas, thaas@; 8-7490; 609-240-8306; Dale Edghill; edghill@; 8-7263; 609-273-3721
Walkway Reconstruction	Construction	Walk Closing	George Glahn; Gglahn@; 8-5762; 609-548-2384
Washington Road & Ivy Lane Crosswalk	Construction	Traffic Control and Detour around work area	George Glahn; Gglahn@; 8-5762; 609-548-2384
Washington Road Stream Restoration	Permitting	None	Sean M. Gallagher, sgallagh@; 609-548-4976
Whig Utilities	Construction	Walk Closing and Working near pedestrians	Dave Howell; dhowell@; 8-1330; 609-915-5872
Wilson Courtyard Paving	Construction	Walk Closing	Lori Jepson ljepson@; 8-8338; 609 751-3648

**GROUNDS AND BUILDING MAINTENANCE
SUMMER 2009**

G&BM Projects	What is critical for the Summer of 09	Impact on campus	Project Manager/Contact Information
Alexander Hall	Leak Investigation	Minor noise, localized excavation and site protection	CWM: machusak@; 8-6607; 609-651-1378
Baker Rink	Masonry Repairs & Flashing Installation	Possible crane work, localized noise, dust & construction activity, site protection	CWM: machusak@; 8-6607; 609-651-1378
Baker Rink	Window Replacement, Main Bldg	High-Reach work, minor localized noise & dust, some access restrictions	WJH: walth@8-6607; 651-1378
Blair Hall	Window Screen Safety Improvements	Minor localized noise, dust, disruption	WJH: walth@8-6607; 651-1378
Broadmead, 171	Repair Exterior Stairwell	Minor localized noise, dust and access restrictions	CWM: machusak@; 8-6607; 609-651-1378
Butler Tract Housing	Porch Repairs/Replacements (Safety)	Minor localized noise, access restrictions	WJH: walth@8-6607; 651-1378
Butler Tract Housing	Replace Roofing (4 units)	Minor localized noise, dust, debris, site protection, refuse container	MM: mmoran; 8-3445
Campbell Hall	Replace Exterior Doors/Assemblies (8)	Minor localized noise, dust and entrance/egress modifications	WJH: walth@8-6607; 651-1378
Campus Club	Reflashing of Building Gables	Minor localized noise, dust, site protection	TEW: tewwhite@8-0499; 609-921-0421
Campus Club	Walkway Reconstruction	Minor localized noise, dust, site protection, pedestrian restrictions	JWC: jwc3@; 8-3505; 609-731-2329
Class of 1901/Laughlin	Rebuild Chimney & New Metal Work for Slate Roof	Scaffold and/or high-reach work, noise, dust, construction activity, site protection, possible access restrictions	CWM: machusak@; 8-6607; 609-651-1378
College Rd West, 26	Construct New Lighted Cart Path to Campus	Minor noise, dust, site/access disruption	JWC: jwc3@; 8-3505; 609-731-2329
Cuyler Hall	Roof Drainage Upgrade	Probable scaffold/high-reach work, noise, dust, site protection	TEW: tewwhite@8-0499; 609-921-0421
Dillon Gym	Reconstruct Built-In Gutters	High-Reach work, minor noise, dust, site storage	MM: mmoran; 8-3445
Dillon Gym	Facility Improvements	Minor localized noise, dust, disruption	JES: js3; 8-2608; 609-240-3483
Dillon Gym	Reconstruct Built-In Gutters	High-Reach work, minor localized noise & dust, fenced in lay-down area	MM: mmoran; 8-3445
Dillon Gym	Strengthen Masonry Bearing	Noise, site protection, access restrictions	LMD: dursi@; 8-3591
East Pyne/Chancellor Green	Repainting (Hyphen)	Minor localized noise, dust	TEW: tewwhite@8-0499; 609-921-0421
Edwards Hall	Condition Assessment, Building Façade	Probable scaffold/high-reach work, noise, dust, construction activity, access limitations, site protection	TEW: tewwhite@8-0499; 609-921-0421
Edwards Hall	Replace Exterior Doors/Assemblies (4)	Minor localized noise, dust and entrance/egress modifications	WJH: walth@8-6607; 651-1378
Edwards Hall	Replace Hot Water Heater	Minor localized noise, hot water disruption	RPM: maclan@8-3446

**GROUNDS AND BUILDING MAINTENANCE
SUMMER 2009**

G&BM Projects	What is critical for the Summer of 09	Impact on campus	Project Manager/Contact Information
Edwards Place, 31	Replace Roof & Gutters	Minor localized noise, dust, debris, site protection, refuse container	MM: mmoran; 8-3445
Emma Bloomberg Hall	Replace Exterior Doors/Assemblies (17)	Minor localized noise, dust and entrance/egress modifications	WJH: walth@8-6607; 651-1378
Emma Bloomberg Hall	Bathroom & Hallway Floor Repairs	Noise, dust, construction activity, access restrictions, disruptions	JES: js3@; 8-2608; 609-240-3483
Eno Hall	Replace Exterior Door/Assembly (1)	Minor localized noise, dust and entrance/egress modifications	WJH: walth@8-6607; 651-1378
E-Quad	Install Magnetic Hold Open Devices	Minor localized noise, dust, disruption	MSK: mskaas@8-3967
E-Quad	Replace RO/DI Piping	Minor localized noise, dust, disruption	MSK: mskaas@8-3967
E-Quad	Replace Roof Drain Piping	Minor localized noise, dust, disruption	MSK: mskaas@8-3967
E-Quad	Replace Bathroom Piping, select W/C's	Minor localized noise, dust, disruption	MSK: mskaas@8-3967
E-Quad, D-Wing	Install New Liebert A/C - D315	Minor localized noise, dust, disruption	RPM: maclan@8-3446
Fine Hall	Replace Asbestos Tile Flooring, Library	Minor localized noise, dust, disruption	MSK: mskaas@8-3967
Firestone Library	Leak Investigation	Minor noise, localized excavation, dust, odors and site protection	CWM: machusak@; 8-6607; 609-651-1378
Fisher Hall	Leak Investigation	Minor noise, localized excavation, dust, odors and site protection	CWM: machusak@; 8-6607; 609-651-1378
Forbes Annex	Replace Double Hung Windows	Localized noise, dust, odor	WJH: walth@8-6607; 651-1378
Forbes College	Rekeying	Minor disruption	KB: kbrannon@; 8-2483
Forbes College	Kitchen Equipment Upgrades	Minor localized noise, disruption	RPM: maclan@8-3446
Grad College, Old	Dorm Enhancement, Entries 10-15 (Tentative)	Localized noise, dust, construction activity	LMD: dursi@; 8-3591
Grad College, Old	Install New Egress Door from Social Room	Minor localized noise, dust, access restrictions	WJH: walth@8-6607; 651-1378
Grad College, Old	Replace Computer Room A/C System	Minor localized noise, dust, disruption	RPM: maclan@; 8-3446
Grad College, Old	Replace Shower Bases & Valves, Ph1	Noise, dust, disruption	WJH: walth@8-6607; 651-1378
Graduate & F/S Apartments	Housing Turnover Process	Minor localized noise, dust, disruption	JES: js3; 8-2608; 609-240-3483
Guyot Hall	Replace Exterior Doors/Assemblies (4)	Minor localized noise, dust and entrance/egress modifications	WJH: walth@8-6607; 651-1378
Henry Hall	Replace Thru-Wall Flashings in Parapet	Scaffold work, noise, dust, construction activity, fencing, possible access restrictions	CWM: machusak@; 8-6607; 609-651-1378
Jadwin Gym	Replace Exterior Doors/Assemblies (2pr)	Minor localized noise, dust and entrance/egress modifications	WJH: walth@8-6607; 651-1378
Jadwin Gym	Replace High-Bay Lighting	Minor localized noise, dust, disruption	KIG: kennyg@; 8-3991

**GROUNDS AND BUILDING MAINTENANCE
SUMMER 2009**

G&BM Projects	What is critical for the Summer of 09	Impact on campus	Project Manager/Contact Information
Jadwin Gym	Stairwell Doors/Hardware Replacements	Noise, dust, disruptions, access restrictions	KB: kbrannon@; 8-2483
Jadwin Hall	Repair Balcony Roof	Minor localized noise dust and odor	CWM: machusak@8-6607; 609- 651-1378
Jadwin Hall	Replace Exterior Doors/Assemblies (2pr)	Minor localized noise, dust and entrance/egress modifications	WJH: walth@8-6607; 651-1378
Joline Hall	Replace Exterior Doors/Assemblies (4)	Minor localized noise, dust and entrance/egress modifications	WJH: walth@8-6607; 651-1378
Jones Hall	Replace Exterior Door/Assembly (1)	Minor localized noise, dust and entrance/egress modifications	WJH: walth@8-6607; 651-1378
Lawrence Apts	Bike Rack Relocations (Plaza), Site Furnishings Upgrade & Walk Repairs	Minor localized noise, dust, access restrictions	ALP: apearson@; 8-7150; 609-273-0858
Lawrence Apts, Bldgs 2-7	Kitchen Renovations (10)	Minor localized noise, dust, disruption	JES: js3@; 8-2608; 609-240-3483
Lawrence Apts, HR#1	Masonry Repairs	Swing stage work, minor noise, dust	TEW: tewwhite@8-0499; 609-921-0421
Lenz Tennis Center	Improvements to Bleacher Finishes	Minor noise, dust, site storage, site protection	TEW: tewwhite@8-0499; 609-921-0421
Little Hall	Window Screen Safety Improvements	Minor localized noise, disruption	WJH: walth@8-6607; 651-1378
Lockhart Hall	New Metal Work for Slate Roof	Scaffold and/or high-reach work, noise, dust, site protection, access restrictions	CWM: machusak@; 8-6607; 609-651-1378
McCarter Theater	Replace Air Shaft Tower Roof	Crane work, localized noise, dust & construction activity	CWM: machusak@; 8-6607; 609-651-1378
McCarter Theater	Facility Improvements	Minor localized noise, dust and access restrictions	JES: js3@; 8-2608; 609-240-3483
McCarter Theatre	Window Replacement, Tower	Possible crane work, localized noise, dust & construction activity, fencing, access restrictions	WJH: walth@8-6607; 651-1378
McCosh Infirmary	Window Replacement	Some crane & high reach work, localized noise, dust & construction activity, fencing	WJH: walth@8-6607; 651-1378
Mclean House	Fence Installation	Minor localized noise, some site work, access restrictions	TEW: tewwhite@8-0499; 609-921-0421
Millstone Apts	Mechanical System Upgrades & Exterior Masonry Reconstruction	Noise, dust, construction activity, site protection, fencing	WJH: walth@8-6607; 609-651-1378; JES: js3@8-2608; 609-240-3483
Millstone Apts	New Patio Doors & Windows	Minor localized noise, dust, disruption	WJH: walth@8-6607; 651-1378
Millstone Apts	Replace Roofing (Bldgs 3 & 8)	Minor localized noise, dust, debris, site protection, refuse container	MM: mmoran; 8-3445
Millstone Apts	Balcony Deck Restoration	Noise, dust, localized disruption	WJH: walth@8-6607; 651-1378

**GROUNDS AND BUILDING MAINTENANCE
SUMMER 2009**

G&BM Projects	What is critical for the Summer of 09	Impact on campus	Project Manager/Contact Information
Murray Dodge Hall	Foundation Waterproofing	Excavation, noise, dust, odor, fencing, access restrictions	CWM: machusak@; 8-6607; 609-651-1378
Murray Dodge Hall	Replace Exterior Doors/Assemblies (3)	Minor localized noise, dust and entrance/egress modifications	WJH: walth@8-6607; 651-1378
Nassau East	Replace Asphalt Walks	Minor noise, dust, site/access disruption	ALP: apearson@; 8-7150; 609-273-0858
Nassau East	Replace Stockade Fencing	Minor noise, site/access disruption	ALP: apearson@; 8-7150; 609-273-0858
Nassau Hall	Rebuild & Deep Clean Fan Coil Units	Minor localized noise, dust	RPM: maclan@8-3446
Nassau St., 185	Concrete Floor Restoration, Basement and associated Drainage Improvements	Localized noise, dust, access restrictions	JES: js3@; 8-2608; 609-240-3483
Nassau St., 185	Parking Lot Lighting Upgrade	Excavation, trenching, construction activity, site protection	KIG: kennyg@8-3991
Nassau St., 185	Reline Chimney	Crane work, noise, access restrictions, temp impact on parking lot	LMD: dursi@; 8-3591
Nassau St., 201	Replace A/C Rooftop Units (3 DX)	Minor localized noise, dust and disruption	RPM: maclan@8-3446
Prospect Street	Misc Concrete Walk & Driveway Aprons	Minor noise, dust, site/access disruption	ALP: apearson@; 8-7150; 609-273-0858
Prospect Street, 91	Landscape/Drainage Corrections (South)	Minor noise, dust, site/access disruption	JWC: jwc3@; 8-3505; 609-731-2329
Pyne Hall	New Metal Work for Slate Roof	Scaffold and/or high-reach work, noise, dust, site protection, access restrictions	CWM: machusak@; 8-6607; 609-651-1378
Pyne Hall/1901 Laughlin	Improved Drainage	Noise, trench excavation, dust, fencing, site disruption	WJM: wmeyer@; 8-3990
Sailing Pavilion East	Structural Modifications	Excavation, demolition, noise, construction activity; site restrictions	WJH: walth@8-6607; 651-1378
Schultz Lab	Recaulk Expansion Joints	High-Reach work, noise, dust, site protection, access restrictions	LMD: dursi@; 8-3591
Spelman Halls	Carpet Replacement, Entries 7 & 8	Minor localized noise, disruption	CK: ckrank@; 8-5299
Spelman Halls	Caulk Roof Top Windows, Entries 5-8	Minor noise, disruption	CWM: machusak@; 8-6607; 609-651-1378
Spelman Halls	Concrete Repairs at Fire Escapes	Localized noise, dust, site protection	TEW: tewwhite@8-0499; 609-921-0421
Spelman Halls	Re-Roof Entries 5 & 6	Some crane work, noise, dust, odors, set-up area, dumpster, fencing	CWM: machusak@; 8-6607; 609-651-1378
Stanworth Apts	Construct Small Roofs over Apt Entries	Minor localized noise, dust, access restrictions	WJH: walth@8-6607; 651-1378
Stanworth Apts	Replace Bathtub Windows & Surrounds	Minor localized noise, dust, disruption	JES: js3@; 8-2608; 609-240-3483

**GROUNDS AND BUILDING MAINTENANCE
SUMMER 2009**

G&BM Projects	What is critical for the Summer of 09	Impact on campus	Project Manager/Contact Information
Stanworth Apts	Replace Roofing (4 units)	Minor localized noise, dust, debris, site protection, refuse container	MM: mmoran; 8-3445
Thomas Lab	Replace Remaining Cold Boxes (4)	Minor localized noise, dust, disruption	MSK: mskaas@8-3967
Unalloc Main Campus	Repair Bluestone H/C Walk at U-Store	Minor noise, dust, site/access disruption	JWC: jwc3@; 8-3505; 609-731-2329
Unalloc Main Campus	Misc Bluestone Step Replacements	Minor noise, dust, site/access disruption	ALP: apearson@; 8-7150; 609-273-0858
Unalloc Main Campus	Misc Walk Repairs	Minor noise, dust, site/access disruption	ALP: apearson@; 8-7150; 609-273-0858
Unallocated Dorms	Dorm Enhancement	Minor localized noise, disruption	LMD: dursi@; 8-3591
Whig Hall	Installation of Foundation WP & Drains	Excavation, noise, dust, odor, fencing, access restrictions	CWM: machusak@; 8-6607; 609-651-1378
Whig Hall	Replacement of Interior Rain Leaders	Construction noise, dust, odors	CWM: machusak@; 8-6607; 609-651-1378
Whig Hall	Repl of Pediment Roof & Flashings	Construction noise, dust, odors, access restrictions	CWM: machusak@; 8-6607; 609-651-1378
Wilcox Hall	New Patio Roof & Assoc Improvements	Construction noise, fencing, some odor, access restrictions	CWM: machusak@; 8-6607; 609-651-1378
Wu Hall	Window Replacements & Flashing Imprv	Scaffold work, noise, dust, site protection	TEW: tewwhite@8-0499; 609-921-0421

**ODC - MINOR PROJECTS
SUMMER 2009**

ODC MINOR Project	What is critical for the summer of 09	Impact on campus	Project Manager/Contact Information
1901 Laughlin Coop Kitchen / Laundry renovations	All interior work - August 15 completion date	No summer occupancy at north end of building	Dave Howell; dhowell@; 8-1330; 609-915-5872
221 Nassau Street	Completion by Commencement	Parking for contractor during May construction	Carl Burns; cburns@; x 8-8831; 609-947-3645
5 Ivy Lane	Furniture installation, tbd	Minimal	Amy Hartzell; hartz@; 8-3504; 609-947-3641
5 Ivy lane	renovating 3 offices on the 2nd floor	No impact anticipated	Dale Edghill; edghill@; 8-7263 609 273 3721
5 Ivy Lane Study of Religion	Minor improvements to visiting faculty offices on the third floor	Minimal impact to campus	Steve Virostko; virostko@ ; 8-5176; cell 609- 947-3647
755 Alexander Road: Theater & Dance Scene Shop		No impact directly on campus. Project shares a loading dock at 755 Alexander Road with other users.	Jean Crider jcrider@; 8-5327; 609 240-9818
A-C-E Link Reno	4th floor of Equad and will run May thru July.	None	Sam Rozycki; srozycki@; 8-3271; 609-610-4180
ADA Compliance in dormitories and academic buildings	Completion of the work in all dormitories	Will schedule work with CES summer groups that are housed in dorms	Tom Emmons temmons@; 8-3359; 609-306-6663
Boulangier Lab	Thomas Lab- Construction start date: March 01,2009. Construction completion date: May 15, 2009	None	Ahmed Sultan; asultan@; 8-7583; 609-651-7415
Campus Wide parking improvements	Relining of various parking lots and roadways	Minimal impact to campus	Steve Virostko; virostko@ ; 8-5176; cell 609- 947-3647
Campus Wide plaques	Complete plaques and inscriptions on various projects	Minimal impact to campus	Steve Virostko; virostko@ ; 8-5176; cell 609- 947-3647
Center for Jewish Life		CJL Dining Hall unavailable	Jane Curry, curry@; 8-2144, 609-947-3639
Dillon Pool backwash reroute	Complete project	Construction vehicles in Dillon Court	Ann Walker, annwalk@ 8-8722; 609-649-3383
East Pyne French Department	Minor improvements to staff lounge	Minimal impact to campus	Steve Virostko; virostko@ ; 8-5176; cell 609- 947-3647
Environmental Sensors / Rooftop	Equad B and E wings (May - August)	None	Craig Piotrowski, cpiotrow@; 8-9235; 609-651-62989
E-Quad	Possible furniture related activities, unclear	Minimal impact to campus	Dale Edghill; edghill@; 8-7263; 609-273-3721
Fire Code Compliance	Completion of the work in all dormitories	Will schedule work with CES summer groups that are housed in dorms	Tom Emmons temmons@; 8-3359; 609-306-6663
Firestone Library Staff Lounge Renovation	Project Completion date is scheduled for June. Furniture move in June 4, 5 and 8. Construction Trailer to be moved off site prior to Reunions.		Sandra Saccone ssaccone@; 8-6336; 609-651-0698
Firestone Misc. offices, workstations	Mezzanine furniture installations most important	Minimal; impact is possible conflicting demands for delivery activities	Amy Hartzell; hartz@; 8-3504; 609-947-3641

**ODC - MINOR PROJECTS
SUMMER 2009**

ODC MINOR Project	What is critical for the summer of 09	Impact on campus	Project Manager/Contact Information
Fisher Faculty Office improvements	Faculty furniture and finish replacement, OIT	Minimal impact to campus	Amy Hartzell; hartz@; 8-3504; 609-947-3641
Forbes College	Card Room and Exterior bar renovations	May impact use of public areas of building for summer programs (Noise) / Site logistics for deliveries.	Dave Howell; dhowell@; 8-1330; 609-915-5872 - Debra Barresse; barresse@; 8-7320; 609-947-3649
Frist Campus Center	Create gender free bathroom on level 300	Minimal impact to campus	Steve Virostko; virostko@ ; 8-5176; cell 609- 947-3647
Guyot Dinosaur enclosure	Complete project	Construction vehicles outside of Guyot Hall	Ann Walker, annwalk@ 8-8722; 609-649-3383
Guyot Graham Office Renovation	Faculty furniture	Minimal impact to campus	Sam Rozycki; srozycki@; 8-3271; 609-610-4180
Hamilton Hall Mailroom renovation		University Place parking spaces may need to be used for extended time for deliveries	Dave Howell; dhowell@; 8-1330; 609-915-5872
Joline Hall TV Room		University Place parking spaces may need to be used for extended time for deliveries	Dave Howell; dhowell@; 8-1330; 609-915-5872
Lab Furnace Replacement	Equad C402/408 (May - August)	None	Craig Piotrowski, cpiotrow@; 8-9235; 609-651-62989
McCosh Infirmary Darkroom Conversion; McCosh Infirmary furniture G24; McCosh Infirmary suite G10-15		Delivery and Construction vehicles outside of McCosh Infirmary	Ann Walker, annwalk@ 8-8722; 609-649-3383
Misc. Friend Center, Marquand, Fine library furniture improvements	Furniture relocation and minor repairs	Minimal impact to campus	Amy Hartzell; hartz@; 8-3504; 609-947-3641
Nassau Hall; Nassau Hall Miscellaneous	possible coordination concerns w/ occupants	Site logistics for deliveries; possible parking, staging (minor)	Debra Barresse; barresse@; 8-7320; 609-947-3649
Old Graduate College Door Replacement Project	New Door Installation at Entry 14, Door Repair work at all Entries in North Court. Door Replacement work in Basement.	Installation of temporary door at Entry 14. Yedlin on site for door repair work in North Court and for door replacement work in Basement.	Sandra Saccone ssaccone@; 8-6336; 609-651-0698
Palmer House		(off campus) during summer shut down may have impact with maintenance work	Debra Barresse; barresse@; 8-7320; 609-947-3649
Peyton Exterior Doors	Possible coordination concerns w/ occupants	nil (probably will not happen until fall)	Carl Burns; cburns@; x 8-8831; 609-947-3645
Pfeiffer Liquid Nitrogen Line	Equad rooftop (March - May)	None	Craig Piotrowski, cpiotrow@; 8-9235; 609-651-62989
Pfeiffer Tank Installation	Equad C Penthouse (July)	None	Craig Piotrowski, cpiotrow@; 8-9235; 609-651-62989

**ODC - MINOR PROJECTS
SUMMER 2009**

ODC MINOR Project	What is critical for the summer of 09	Impact on campus	Project Manager/Contact Information
Priestley Lab Renovation	Equad G wing, 2nd Flr. - Project CO is expected by end of August, close out to be complete by end of October. No Critical issues anticipated.	None	Sam Rozycki; srozycki@; 8-3271; 609-610-4180
Prospect House		During summer shutdown work may impact with maintenance work	Debra Barresse; barresse@; 8-7320; 609-947-3649
School of Architecture PhD Studio	Schedule	minor	Carl Burns; cburns@; x 8-8831; 609-947-3645
Stern Renovation	Guyot Hall 2nd Flr - Construction start is dependent on funding approval granted by HHMI. Anticipated start of construction by end of May duration not to exceed eight weeks. No campus impact anticipated.	None	Sam Rozycki; srozycki@; 8-3271; 609-610-4180
Structural Health	Equad E100 level (July - November)	None	Craig Piotrowski, cpiotrow@; 8-9235; 609-651-62989
Testing Machines	Equad E117/119 (April - June)	None	Craig Piotrowski, cpiotrow@; 8-9235; 609-651-62989
Tony Novembre Office	Bowen 321/322 (July - August)	None	Craig Piotrowski, cpiotrow@; 8-9235; 609-651-62989
Upgrade several student laundry rooms on campus	Completion of all laundry rooms before the fall term	Will schedule work with CES summer groups that are housed in dorms	Tom Emmons temmons@; 8-3359; 609-306-6663
UStore Phase 3	Basement Sprinkler adjustments, Building Electrical service reconfiguration	1 or 2 Electrical shutdowns - Likely overnight hours	Dave Howell; dhowell@; 8-1330; 609-915-5872
Verma Lab	Verma is in Equad B223/225 and will run from April thru early July	None	Craig Piotrowski, cpiotrow@; 8-9235; 609-651-62989
Water Resources Group Office Relocation	Equad E wing, 4th Flr. - Construction start end of August with CO expected by end of December.	None	Sam Rozycki; srozycki@; 8-3271; 609-610-4180
West College Dean of Admission	To complete renovations to provide additional office space	Minimal impact to campus	Steve Virostko; virostko@ ; 8-5176; cell 609- 947-3647
West College Dean of Undergraduate Students	To complete renovations to the office suite	Minimal impact to campus	Steve Virostko; virostko@ ; 8-5176; cell 609- 947-3647
West College Registrar Office	To complete minor improvements to reception space	Minimal impact to campus	Steve Virostko; virostko@ ; 8-5176; cell 609- 947-3647
West College room 301	Complete project	Construction vehicles outside of West College	Ann Walker, annwalk@ 8-8722; 609-649-3383

**ODC - MINOR PROJECTS
SUMMER 2009**

ODC MINOR Project	What is critical for the summer of 09	Impact on campus	Project Manager/Contact Information
Wilcox Hall Julian St. Library			Dave Howell; dhowell@; 8-1330; 609-915-5872